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Courses Description
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Development and utilization of network
techniques, such as program evaluation and
review technique (PERT) and critical path
method (CPM), to schedule activities, develop
financial budgets, allocate resources, and control
progress and costs of practical projects. Students
introduced to use of available computer programs
that generate project schedules.
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